
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 04/05/2010

ESTIMATE SUMMARY 14:06:29

CONTID: C17248         ESTIMATE NO: 0009 PROG 2005

PCN: 17248-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-76 OVER UPRR/SH-224 BRIDGE R PERCENT TIME:

PROJECT NO: ES60761-201                   

I-76 OVER UPRR/SH-224 BRIDGE R

NAME OF ROAD: 076A

PROJECT COUNTIES: ADAMS, REGION 6

CONTRACTOR:

SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 03/25/2010 DATE TIME STARTED 07/06/2009

7353 S. EAGLE STREET DATE LET 04/16/2009 DATE WORK BEGAN 07/06/2009

 DATE AWARDED 05/12/2009 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/28/2009 DATE ACCEPTED

CENTENNIAL CO 80112-4223303/627-2600 DATE NOTICE TO PROCEED 07/06/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 9,005,332.32 PARTICIPATING $ $ 490,381.42

AWARD PROJECT AMT: 8,043,169.04 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 107,793.68

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

44.88

WORK DAYS

WORK DAYS

61.16%

3,497,784.59

490,381.42

598,175.10

598,175.10

$

$

$

$

5,507,547.73

0.00

5,507,547.73

526,444.00

6,033,991.73

-120,647.54

0.00

5,913,344.19

0.00

AMOUNT DUE 5,913,344.19 598,175.10

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 598,175.10

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

179.5 TIME ALLOW: 400

ORIG TIME ALLOW: 400
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PCN: 17248-BID    ESTIMATE RUN 04/05/2010

PROJECT: ES60761-201                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:06:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000

0.000

201-00000  
 

1.000

L S 

19,500.00000 19,500.001.000

0.00

0010 REMOVAL OF TREE 1.000

0.000

202-00010  
 

1.000

EACH

670.00000 670.001.000

0.00

0015 REMOVAL OF EMBANKMENT PROTECTOR TYPE 3 0.000

0.000

202-00023  
 

3.000

EACH

590.00000 0.000.000

0.00

0020 REMOVAL OF EMBANKMENT PROTECTOR TYPE 5 0.000

0.000

202-00024  
 

1.000

EACH

440.00000 0.000.000

0.00

0025 *REMOVAL OF DELINEATOR 75.000

22.000

202-00090  
 

97.000

EACH

15.00000 1,455.0097.000

330.00

0030 REMOVAL OF CURB AND GUTTER 20.000

0.000

202-00203  
 

340.000

LF  

4.10000 82.0020.000

0.00

0035 *REMOVAL OF ASPHALT MAT 4,114.000

608.000

202-00220  
 

10,261.000

SY  

5.50000 25,971.004,722.000

3,344.00

0040 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

23,544.000

SY  

1.10000 0.000.000

0.00

0045 *REMOVAL OF PAVEMENT MARKING 7,684.000

0.000

202-00250  
 

17,531.000

SF  

1.00000 7,684.007,684.000

0.00

0050 *REMOVAL OF LIGHT STANDARD 0.000

0.000

202-00700  
 

1.000

EACH

400.00000 0.000.000

0.00

0055 *REMOVAL OF GUARDRAIL TYPE 3 2,290.000

518.000

202-01130  
 

6,325.000

LF  

1.60000 4,492.802,808.000

828.80
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PCN: 17248-BID    ESTIMATE RUN 04/05/2010

PROJECT: ES60761-201                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:06:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 REMOVAL OF GUARDRAIL TYPE 7 440.000

410.000

202-01170  
 

850.000

LF  

12.00000 10,200.00850.000

4,920.00

0065 *REMOVAL OF END ANCHORAGE 7.000

2.000

202-01300  
 

11.000

EACH

150.00000 1,350.009.000

300.00

0070 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 7,004.000

1,459.000

203-00010  
 

8,715.000

CY  

8.00000 67,704.008,463.000

11,672.00

0075 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 10,766.000

1,065.000

203-00060  
 

11,831.000

CY  

17.00000 201,127.0011,831.000

18,105.00

0080 BLADING 8.000

0.000

203-01500  
 

20.000

HOUR

110.00000 880.008.000

0.00

0085 BACKHOE (LANDSCAPING) 15.000

0.000

203-01515  
 

30.000

HOUR

160.00000 2,400.0015.000

0.00

0090 DOZING (LANDSCAPING) 0.000

0.000

203-01555  
 

30.000

HOUR

130.00000 0.000.000

0.00

0095 COMBINATION LOADER 6.000

0.000

203-01594  
 

30.000

HOUR

89.00000 534.006.000

0.00

0100 *POTHOLING 65.000

0.000

203-01597  
 

120.000

HOUR

170.00000 11,050.0065.000

0.00

0105 *SWEEPING 78.000

0.000

203-01620  
 

100.000

HOUR

120.00000 9,360.0078.000

0.00

0110 STRUCTURE EXCAVATION 2,391.710

324.290

206-00000  
 

2,716.000

CY  

14.00000 38,024.002,716.000

4,540.06
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PCN: 17248-BID    ESTIMATE RUN 04/05/2010

PROJECT: ES60761-201                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:06:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *STRUCTURE BACKFILL (FLOW-FILL) 24.730

0.000

206-00065  
 

30.000

CY  

200.00000 4,946.0024.730

0.00

0120 *STRUCTURE BACKFILL (CLASS 1) 4,645.230

2,179.000

206-00100  
 

8,126.000

CY  

18.00000 122,836.146,824.230

39,222.00

0125 *MECHANICAL REINFORCEMENT OF SOIL 2,474.390

1,275.670

206-00360  
 

4,323.000

CY  

26.00000 97,501.563,750.060

33,167.42

0130 TOPSOIL 0.000

0.000

207-00205  
 

2,001.000

CY  

16.00000 0.000.000

0.00

0135 *EROSION LOG 1,593.000

0.000

208-00005  
 

5,460.000

LF  

4.00000 6,372.001,593.000

0.00

0140 *EROSION BALES (WEED FREE) 40.000

0.000

208-00011  
 

100.000

EACH

16.00000 640.0040.000

0.00

0145 *SILT FENCE 4,109.000

0.000

208-00020  
 

20,628.000

LF  

0.85000 3,492.654,109.000

0.00

0150 *CHECK DAM 0.000

0.000

208-00040  
 

1.000

EACH

1,400.00000 0.000.000

0.00

0155 *CONCRETE WASHOUT STRUCTURE 2.000

0.000

208-00045  
 

5.000

EACH

710.00000 1,420.002.000

0.00

0160 *STORM DRAIN INLET PROTECTION 0.000

0.000

208-00050  
 

28.000

EACH

150.00000 0.000.000

0.00

0165 *STABILIZED CONSTRUCTION ENTRANCE 4.000

0.000

208-00070  
 

8.000

EACH

1,300.00000 5,200.004.000

0.00
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PCN: 17248-BID    ESTIMATE RUN 04/05/2010

PROJECT: ES60761-201                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:06:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 SEDIMENT REMOVAL AND DISPOSAL 0.000

0.000

208-00100  
 

1.000

L S 

1.70000 0.000.000

0.00

0175 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 31.000

31.000

208-00103  
 

62.000

HOUR

34.00000 2,108.0062.000

1,054.00

0180 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 10.000

0.000

208-00105  
 

20.000

HOUR

89.00000 890.0010.000

0.00

0185 EROSION CONTROL SUPERVISOR 158.000

20.000

208-00206  
 

500.000

DAY 

76.00000 13,528.00178.000

1,520.00

0190 *RESET MONUMENT (TYPE 3A) 0.000

0.000

210-00065  
 

1.000

EACH

370.00000 0.000.000

0.00

0195 *RESET LIGHT STANDARD 0.000

0.000

210-00750  
 

2.000

EACH

1,200.00000 0.000.000

0.00

0200 *RESET OVERHEAD SIGN STRUCTURE 0.000

0.500

210-00805  
 

1.000

EACH

4,200.00000 2,100.000.500

2,100.00

0205 *RESET GROUND SIGN 0.000

0.000

210-00810  
 

5.000

EACH

260.00000 0.000.000

0.00

0210 *RESET PULL BOX 0.000

0.000

210-00827  
 

2.000

EACH

600.00000 0.000.000

0.00

0215 *RESET FENCE 0.000

0.000

210-01000  
 

40.000

LF  

10.00000 0.000.000

0.00

0220 RELAY RIPRAP 0.000

0.000

210-02900  
 

30.000

CY  

59.00000 0.000.000

0.00
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PCN: 17248-BID    ESTIMATE RUN 04/05/2010

PROJECT: ES60761-201                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:06:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *MODIFY INLET 0.750

0.000

210-04020  
 

2.000

EACH

1,500.00000 1,125.000.750

0.00

0230 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

6.500

ACRE

600.00000 0.000.000

0.00

0235 *SOIL CONDITIONING 0.000

0.000

212-00032  
 

6.500

ACRE

2,500.00000 0.000.000

0.00

0240 *MULCHING (WEED FREE STRAW) 0.000

0.000

213-00004  
 

7.000

ACRE

360.00000 0.000.000

0.00

0245 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

1,295.000

LB  

2.00000 0.000.000

0.00

0250 *SOIL BINDER 0.370

0.000

213-00100  
 

1.250

ACRE

410.00000 151.700.370

0.00

0255 *SOIL RETENTION BLANKET (STRAW/COCONUT) 150.000

0.000

216-00041  
 

1,748.000

SY  

1.40000 210.00150.000

0.00

0260 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000

0.000

250-00010  
 

1.000

L S 

2,500.00000 2,500.001.000

0.00

0265 *MONITORING TECHNICIAN 28.000

10.000

250-00050  
 

38.000

HOUR

65.00000 2,470.0038.000

650.00

0270 *HEALTH AND SAFETY OFFICER 0.000

0.000

250-00110  
 

4.000

HOUR

40.00000 0.000.000

0.00

0275 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 79.370

6.570

403-00720  
 

100.000

TON 

270.00000 23,203.8085.940

1,773.90
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PCN: 17248-BID    ESTIMATE RUN 04/05/2010

PROJECT: ES60761-201                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:06:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 9,606.520

0.000

403-33841  
 

10,553.000

TON 

35.00000 336,228.209,606.520

0.00

0285 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

5,183.000

TON 

52.00000 0.000.000

0.00

0290 *EMULSIFIED ASPHALT (SLOW-SETTING) 551.000

0.000

411-10255  
 

7,990.000

GAL 

1.90000 1,046.90551.000

0.00

0295 *BLOCK FACING 7,891.800

2,986.150

504-04410  
 

14,418.000

SF  

8.50000 92,462.5810,877.950

25,382.28

0300 RIPRAP (6 INCH) 0.000

0.000

506-00206  
 

720.000

CY  

32.00000 0.000.000

0.00

0305 RIPRAP (9 INCH) 0.000

0.000

506-00209  
 

180.000

CY  

44.00000 0.000.000

0.00

0310 *CONCRETE SLOPE AND DITCH PAVING 49.000

0.000

507-00000  
 

49.000

CY  

220.00000 10,780.0049.000

0.00

0315 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 0.000

0.000

507-00400  
 

20.000

TON 

180.00000 0.000.000

0.00

0320 *CONCRETE CLASS B (WALL) 53.240

24.160

601-01050  
 

103.000

CY  

370.00000 28,638.0077.400

8,939.20

0325 REINFORCING STEEL 5,443.320

3,035.500

602-00000  
 

8,501.000

LB  

0.50000 4,239.418,478.820

1,517.75

0330 18 INCH CORRUGATED STEEL PIPE 0.000

0.000

603-10180  
 

832.000

LF  

27.00000 0.000.000

0.00
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PCN: 17248-BID    ESTIMATE RUN

PROJECT: ES60761-201                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0330 MATERIAL ALLOWANCE 18" X 16 GA SPIRAL STEEL 832.000

0.000LF  

11.78397 9,804.26832.000

0.00

0335 18 INCH STEEL END SECTION 0.000

0.000

603-30018  
 

10.000

EACH

220.00000 0.000.000

0.00

0335 MATERIAL ALLOWANCE 18" STEEL FMES 10.000

0.000LF  

83.16000 831.6010.000

0.00

0340 18 INCH PIPE SAFETY END TREATMENT 0.000

0.000

603-33018  
 

1.000

EACH

1,000.00000 0.000.000

0.00

0345 *INLET TYPE C (5 FOOT) 0.830

0.000

604-00305  
 

1.300

EACH

2,900.00000 2,407.000.830

0.00

0350 *INLET TYPE C (SPECIAL) 0.000

0.000

604-00350  
 

1.000

EACH

5,700.00000 0.000.000

0.00

0355 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 821.000

0.000

606-00301  
 

5,864.000

LF  

13.00000 10,673.00821.000

0.00

0355 MATERIAL ALLOWANCE GUARDRAIL TYPE 3 5,042.999

0.000LF  

8.65233 43,633.695,042.999

0.00

0360 *GUARDRAIL TYPE 7 (STYLE CA) 210.000

0.000

606-00710  
 

1,758.000

LF  

40.00000 8,400.00210.000

0.00

0360 MATERIAL ALLOWANCE GUARDRAIL TYPE 7 (REINFORCING STEEL) 0.000

1,548.000LF  

3.40000 5,263.201,548.000

5,263.20

0365 *END ANCHORAGE TYPE 3D 1.000

0.000

606-01340  
 

5.000

EACH

530.00000 530.001.000

0.00
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PCN: 17248-BID    ESTIMATE RUN

PROJECT: ES60761-201                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0365 MATERIAL ALLOWANCE END ANCHOR TYPE 3D 4.000

0.000EACH

290.00000 1,160.004.000

0.00

0370 *TRANSITION TYPE 3G 2.000

0.000

606-01370  
 

6.000

EACH

980.00000 1,960.002.000

0.00

0370 MATERIAL ALLOWANCE TRANSITION TYPE 3G 4.000

0.000EACH

777.86667 3,111.474.000

0.00

0375 *TRANSITION TYPE 3H 2.000

0.000

606-01380  
 

6.000

EACH

530.00000 1,060.002.000

0.00

0375 MATERIAL ALLOWANCE TRANSITION TYPE 3H 4.000

0.000EACH

300.00000 1,200.004.000

0.00

0380 *MEDIAN TERMINAL 0.000

0.000

606-01460  
 

2.000

EACH

3,200.00000 0.000.000

0.00

0380 MATERIAL ALLOWANCE MEDIAN TERMINAL 2.000

0.000EACH

2,730.00000 5,460.002.000

0.00

0385 *END ANCHORAGE (FLARED) 0.000

0.000

606-02005  
 

3.000

EACH

1,400.00000 0.000.000

0.00

0385 MATERIAL ALLOWANCE END ANCHOR (FLARED) 3.000

0.000EACH

1,065.00000 3,195.003.000

0.00

0390 *FENCE (PLASTIC) 443.000

0.000

607-11525  
 

500.000

LF  

2.30000 1,018.90443.000

0.00

0395 *CURB AND GUTTER TYPE 2 (SECTION II-B) 0.000

0.000

609-21020  
 

340.000

LF  

15.00000 0.000.000

0.00
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PCN: 17248-BID    ESTIMATE RUN 04/05/2010

PROJECT: ES60761-201                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:06:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0400 *CURB TYPE 6 (SECTION M) 0.000

0.000

609-60011  
 

2,779.000

LF  

6.00000 0.000.000

0.00

0405 *DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

148.000

EACH

22.00000 0.000.000

0.00

0410 *DELINEATOR (TYPE II) 0.000

0.000

612-00002  
 

13.000

EACH

24.00000 0.000.000

0.00

0415 *DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

10.000

EACH

27.00000 0.000.000

0.00

0420 *2 INCH ELECTRICAL CONDUIT 238.770

0.000

613-00200  
 

1,930.000

LF  

7.00000 1,671.39238.770

0.00

0425 *WIRING 0.000

0.000

613-10000  
 

1.000

L S 

1,500.00000 0.000.000

0.00

0430 *LIGHT STANDARD FOUNDATION SPECIAL 0.000

0.000

613-40012  
 

2.000

EACH

800.00000 0.000.000

0.00

0435 *LIGHTING CONTROL CENTER 0.900

0.100

613-50100  
 

1.000

EACH

3,500.00000 3,500.001.000

350.00

0440 *SIGN PANEL (CLASS III) 175.000

0.000

614-00013  
 

175.000

SF  

25.00000 4,375.00175.000

0.00

0445 *STEEL SIGN POST (U-2) 0.000

0.000

614-00200  
 

16.000

LF  

7.50000 0.000.000

0.00

0450 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(S LIPBASE) 0.000

0.000

614-01588  
 

2.000

EACH

330.00000 0.000.000

0.00
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PCN: 17248-BID    ESTIMATE RUN 04/05/2010

PROJECT: ES60761-201                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:06:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0455 *IMPACT ATTENUATOR (SAND BARREL ARRAY) 0.000

0.000

614-85005  
 

2.000

EACH

4,000.00000 0.000.000

0.00

0460 EMBANKMENT PROTECTOR TYPE 3 0.000

0.000

615-00030  
 

9.000

EACH

1,100.00000 0.000.000

0.00

0465 *CONSTRUCTION SURVEYING 0.730

0.000

625-00000  
 

1.000

L S 

35,000.00000 25,550.000.730

0.00

0470 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

680,000.00000 680,000.001.000

0.00

0475 PUBLIC INFORMATION SERVICES 0.500

0.000

626-01000  
 

1.000

L S 

5,000.00000 2,500.000.500

0.00

0480 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

109.000

GAL 

97.00000 0.000.000

0.00

0485 *PAVEMENT MARKING PAINT (WATERBORNE) 199.060

0.000

627-00011  
 

370.000

GAL 

26.00000 5,175.56199.060

0.00

0490 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I)(IN LAID) 0.000

0.000

627-01010  
 

1,065.000

SF  

12.00000 0.000.000

0.00

0495 *FLAGGING 1,656.500

407.000

630-00000  
 

2,063.500

HOUR

21.00000 43,333.502,063.500

8,547.00

0500 *UNIFORMED TRAFFIC CONTROL 80.000

0.000

630-00003  
 

200.000

HOUR

50.00000 4,000.0080.000

0.00

0505 *TRAFFIC CONTROL INSPECTION 117.000

12.000

630-00007  
 

320.000

DAY 

50.00000 6,450.00129.000

600.00
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PCN: 17248-BID    ESTIMATE RUN 04/05/2010

PROJECT: ES60761-201                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:06:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0510 *TRAFFIC CONTROL MANAGEMENT 117.000

16.000

630-00012  
 

250.000

DAY 

490.00000 65,170.00133.000

7,840.00

0515 *UNIFORMED TRAFFIC CONTROL COORDINATION 15.000

0.000

630-00015  
 

24.000

HOUR

20.00000 300.0015.000

0.00

0520 *TRAFFIC CONTROL VEHICLE 1.000

0.000

630-00020  
 

35.000

DAY 

150.00000 150.001.000

0.00

0525 *FLASHING BEACON (PORTABLE) 0.000

0.000

630-80001  
 

4.000

EACH

26.00000 0.000.000

0.00

0530 *FLASHING BEACON (SOLAR) 2.000

0.000

630-80002  
 

6.000

EACH

170.00000 340.002.000

0.00

0535 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 4.500

0.000

630-80335  
 

9.000

EACH

41.00000 184.504.500

0.00

0540 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 28.500

0.000

630-80341  
 

75.000

EACH

20.00000 570.0028.500

0.00

0545 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 52.500

0.000

630-80342  
 

105.000

EACH

20.00000 1,050.0052.500

0.00

0550 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 2.000

16.000

630-80344  
 

36.000

SF  

20.00000 360.0018.000

320.00

0555 *PORTABLE MESSAGE SIGN PANEL 2.000

0.000

630-80355  
 

4.000

EACH

3,500.00000 7,000.002.000

0.00

0560 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

2.000

0.000

630-80358  
 

4.000

EACH

3,900.00000 7,800.002.000

0.00
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PCN: 17248-BID    ESTIMATE RUN 04/05/2010

PROJECT: ES60761-201                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:06:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0565 *DRUM CHANNELIZING DEVICE 79.500

0.000

630-80360  
 

159.000

EACH

20.00000 1,590.0079.500

0.00

0570 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 61.000

0.000

630-80364  
 

142.000

EACH

26.00000 1,586.0061.000

0.00

0575 CONCRETE BARRIER (TEMPORARY) 4,325.000

0.000

630-80370  
 

8,650.000

LF  

15.00000 64,875.004,325.000

0.00

0580 *TRAFFIC CONE 325.000

0.000

630-80380  
 

1,000.000

EACH

7.00000 2,275.00325.000

0.00

0585 *MOBILE PAVEMENT MARKING ZONE 0.000

0.000

630-80520  
 

20.000

DAY 

26.00000 0.000.000

0.00

0590 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL)  
(TEMPORARY) 

1.500

0.000

630-85006  
 

4.000

EACH

4,900.00000 7,350.001.500

0.00

0595 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

0.500

0.000

630-85040  
 

1.000

EACH

15,300.00000 7,650.000.500

0.00

0600 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

450,000.000

F A 

1.00000 0.000.000

0.00

0605 F/A PARTNERING 0.000

0.000

700-70011  
 

10,000.000

F A 

1.00000 0.000.000

0.00

0610 F/A ASPHALT PAVEMENT INCENTIVE 0.000

0.000

700-70012  
 

50,000.000

F A 

1.00000 0.000.000

0.00

0615 F/A FUEL COST ADJUSTMENT 13,750.880

825.290

700-70016  
 

100,000.000

F A 

1.00000 14,576.1714,576.170

825.29
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PCN: 17248-BID    ESTIMATE RUN 04/05/2010

PROJECT: ES60761-201                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:06:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0620 F/A ASPHALT CEMENT COST ADJUSTMENT 42,450.380

2,058.040

700-70019  
 

250,000.000

F A 

1.00000 44,508.4244,508.420

2,058.04

0625 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70021  
 

9,120.000

HOUR

1.00000 0.000.000

0.00

0630 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

5,250.000

F A 

1.00000 0.000.000

0.00

0635 F/A ESB PROGRAM 3,749.000

0.000

700-70028  
 

7,500.000

F A 

1.00000 3,749.003,749.000

0.00

0640 F/A DISPUTES REVIEW BOARD 0.000

0.000

700-70034  
 

10,000.000

F A 

1.00000 0.000.000

0.00

0645 F/A OBTAIN POWER SOURCE 0.000

0.000

700-70035  
 

1,000.000

F A 

1.00000 0.000.000

0.00

0650 F/A RAILROAD FLAGGING 0.000

0.000

700-70042  
 

25,000.000

F A 

1.00000 0.000.000

0.00

0655 F/A ADJUST UTILITIES 0.000

0.000

700-70060  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0660 F/A EROSION CONTROL 686.890

0.000

700-70380  
 

10,000.000

F A 

1.00000 686.89686.890

0.00

0900 CONSTRUCTION SURVEYING (HOURLY) CONSTRUCTION SURVEYING 
(ADDITIONAL)

20.000

0.000

625-00001  
 

20.000

HOUR

100.00000 2,000.0020.000

0.00

CAT 2,276,608.29185,169.944,214,480.10CURRENT AMT0200 $ $ $
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PCN: 17248-BID    ESTIMATE RUN 04/05/2010

PROJECT: ES60761-201                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:06:29

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE E-17-ADL 

0665 REMOVAL OF BRIDGE 2.000

0.000

202-00400  
 

2.000

EACH

51,500.00000 103,000.002.000

0.00

0670 STRUCTURE EXCAVATION 2,237.000

1,103.000

206-00000  
 

3,340.000

CY  

14.00000 46,760.003,340.000

15,442.00

0675 *STRUCTURE BACKFILL (CLASS 1) 1,543.290

0.000

206-00100  
 

2,080.000

CY  

18.00000 27,779.221,543.290

0.00

0680 STRUCTURE BACKFILL (CLASS 2) 125.340

175.660

206-00200  
 

550.000

CY  

15.00000 4,515.00301.000

2,634.90

0685 *MECHANICAL REINFORCEMENT OF SOIL 1,315.700

0.000

206-00360  
 

1,738.000

CY  

26.00000 34,208.201,315.700

0.00

0690 *SHORING (AREA 1) 1.000

0.000

206-01781  
 

1.000

L S 

73,800.00000 73,800.001.000

0.00

0695 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

546.000

TON 

52.00000 0.000.000

0.00

0700 *PILE TIP 24.000

14.000

502-00460  
 

38.000

EACH

89.00000 3,382.0038.000

1,246.00

0705 *STEEL PILING (HP 12X74) 1,660.970

1,067.000

502-11274  
 

2,785.000

LF  

38.00000 103,662.862,727.970

40,546.00

0705 MATERIAL ALLOWANCE STEEL PILING 1,006.030

-1,006.030LF  

30.41000 0.000.000

-30,593.37

0710 *DRILLED CAISSON (48 INCH) 477.870

197.000

503-00048  
 

677.000

LF  

180.00000 121,476.60674.870

35,460.00
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PCN: 17248-BID    ESTIMATE RUN 04/05/2010

PROJECT: ES60761-201                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:06:29

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE E-17-ADL 

0715 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 0.000

0.000

507-00100  
 

284.000

CY  

350.00000 0.000.000

0.00

0720 *WATERPROOFING (MEMBRANE) 0.000

0.000

515-00120  
 

3,304.000

SY  

11.00000 0.000.000

0.00

0725 BRIDGE EXPANSION DEVICE (0-4 INCH) 0.000

0.000

518-01004  
 

163.000

LF  

120.00000 0.000.000

0.00

0725 MATERIAL ALLOWANCE BRIDGE EXPANSION JOINT 0-4" 163.000

0.000LF  

94.66871 15,431.00163.000

0.00

0730 *CONCRETE CLASS D (BRIDGE) 984.250

135.810

601-03040  
 

1,775.400

CY  

390.00000 436,823.401,120.060

52,965.90

0735 *STRUCTURAL CONCRETE STAIN 0.000

0.000

601-40400  
 

1,160.000

SY  

9.50000 0.000.000

0.00

0740 *REINFORCING STEEL (EPOXY COATED) 241,922.800

28,277.800

602-00020  
 

349,038.000

LB  

0.66000 178,332.40270,200.600

18,663.35

0745 *GUARDRAIL TYPE 7 (STYLE CA) 0.000

0.000

606-00710  
 

238.000

LF  

40.00000 0.000.000

0.00

0745 MATERIAL ALLOWANCE GUARDRAIL TYPE 7 (REINFORCING STEEL) 0.000

238.000LF  

3.40000 809.20238.000

809.20

0750 *BRIDGE RAIL TYPE 7 (SPECIAL) 237.000

0.000

606-10705  
 

486.000

LF  

92.00000 21,804.00237.000

0.00

0755 *FENCE CHAIN LINK (SPEC) (78 IN) 237.000

0.000

607-53178  
 

474.000

LF  

24.00000 5,688.00237.000

0.00
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PCN: 17248-BID    ESTIMATE RUN

PROJECT: ES60761-201                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0300 STRUCTURE E-17-ADL 

0755 MATERIAL ALLOWANCE FENCE CL SPECIAL 78" 237.000

0.000LF  

2.21519 525.00237.000

0.00

0755 MATERIAL ALLOWANCE FENCE CL SPECIAL 78" 237.000

0.000LF  

11.13080 2,638.00237.000

0.00

0760 *2 INCH ELECTRICAL CONDUIT 432.120

70.000

613-00200  
 

786.000

LF  

7.00000 3,514.84502.120

490.00

0765 *LUMINAIRE HIGH PRESSURE SODIUM (WALL TYPE) (15 0 WATT) 0.000

0.000

613-72150  
 

4.000

EACH

800.00000 0.000.000

0.00

0770 PRESTRESSED CONCRETE BOX (DEPTH LESS THAN 32 INCHES) 13,921.600

0.000

618-01992  
 

23,667.000

SF  

35.00000 487,256.0013,921.600

0.00

0770 MATERIAL ALLOWANCE BOX BEAMS 4' X 24" 0.000

0.000SF  

26.29000 0.000.000

0.00

0770 MATERIAL ALLOWANCE BOX BEAMS 4' X 24" 0.000

0.000SF  

26.29000 0.000.000

0.00

0770 MATERIAL ALLOWANCE BOX BEAMS 4' X 24" 880.000

0.000SF  

26.29000 23,135.20880.000

0.00

0770 MATERIAL ALLOWANCE BOX BEAMS 4' X 24" 880.000

0.000SF  

26.29000 23,135.20880.000

0.00

0770 MATERIAL ALLOWANCE BOX BEAMS 4' X 24" 0.000

5,936.480SF  

26.29000 156,070.065,936.480

156,070.06

CAT 1,873,746.18293,734.042,565,652.08CURRENT AMT0300 $ $ $
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PCN: 17248-BID    ESTIMATE RUN 04/05/2010

PROJECT: ES60761-201                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:06:29

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE E-17-AEA 

0775 REMOVAL OF BRIDGE 2.000

0.000

202-00400  
 

2.000

EACH

51,500.00000 103,000.002.000

0.00

0780 STRUCTURE EXCAVATION 335.000

0.000

206-00000  
 

335.000

CY  

14.00000 4,690.00335.000

0.00

0785 *STRUCTURE BACKFILL (CLASS 1) 1,041.000

0.000

206-00100  
 

1,217.000

CY  

18.00000 18,738.001,041.000

0.00

0790 STRUCTURE BACKFILL (CLASS 2) 0.000

0.000

206-00200  
 

20.000

CY  

15.00000 0.000.000

0.00

0795 *MECHANICAL REINFORCEMENT OF SOIL 1,041.000

0.000

206-00360  
 

1,217.000

CY  

26.00000 27,066.001,041.000

0.00

0800 *SHORING (AREA 2) 1.000

0.000

206-01782  
 

1.000

L S 

80,200.00000 80,200.001.000

0.00

0805 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

509.000

TON 

52.00000 0.000.000

0.00

0810 *PILE TIP 26.000

14.000

502-00460  
 

40.000

EACH

89.00000 3,560.0040.000

1,246.00

0815 *STEEL PILING (HP 12X74) 1,858.310

951.000

502-11274  
 

2,809.310

LF  

38.00000 106,753.782,809.310

36,138.00

0815 MATERIAL ALLOWANCE STEEL PILING 809.681

-809.681LF  

30.41000 0.000.000

-24,622.41

0820 *DRILLED CAISSON (48 INCH) 636.000

107.000

503-00048  
 

756.000

LF  

180.00000 133,740.00743.000

19,260.00
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PCN: 17248-BID    ESTIMATE RUN 04/05/2010

PROJECT: ES60761-201                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:06:29

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE E-17-AEA 

0825 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 0.000

0.000

507-00100  
 

74.500

CY  

350.00000 0.000.000

0.00

0830 *WATERPROOFING (MEMBRANE) 0.000

0.000

515-00120  
 

3,120.000

SY  

11.00000 0.000.000

0.00

0835 BRIDGE EXPANSION DEVICE (0-4 INCH) 0.000

0.000

518-01004  
 

181.000

LF  

120.00000 0.000.000

0.00

0835 MATERIAL ALLOWANCE BRIDGE EXPANSION JOINT 0-4" 181.000

0.000LF  

93.90607 16,997.00181.000

0.00

0840 *CONCRETE CLASS D (BRIDGE) 802.920

157.400

601-03040  
 

1,161.200

CY  

390.00000 374,524.80960.320

61,386.00

0845 *STRUCTURAL CONCRETE STAIN 0.000

0.000

601-40400  
 

1,768.000

SY  

9.50000 0.000.000

0.00

0850 *REINFORCING STEEL (EPOXY COATED) 202,592.800

37,131.100

602-00020  
 

299,596.000

LB  

0.66000 158,217.77239,723.900

24,506.53

0855 *GUARDRAIL TYPE 7 (STYLE CA) 0.000

0.000

606-00710  
 

255.000

LF  

40.00000 0.000.000

0.00

0855 MATERIAL ALLOWANCE GUARDRAIL TYPE 7 (REINFORCING STEEL) 0.000

255.000LF  

3.40000 867.00255.000

867.00

0860 *BRIDGE RAIL TYPE 7 235.500

0.000

606-10700  
 

519.000

LF  

72.00000 16,956.00235.500

0.00

0865 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 180.000

0.000

607-53137  
 

360.000

LF  

22.00000 3,960.00180.000

0.00
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PCN: 17248-BID    ESTIMATE RUN

PROJECT: ES60761-201                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0301 STRUCTURE E-17-AEA 

0865 MATERIAL ALLOWANCE FENCE CL SPECIAL 36" 180.000

0.000LF  

3.68056 662.50180.000

0.00

0865 MATERIAL ALLOWANCE FENCE CL SPECIAL 36" 180.000

0.000LF  

9.91389 1,784.50180.000

0.00

0870 *2 INCH ELECTRICAL CONDUIT 500.110

70.000

613-00200  
 

665.000

LF  

7.00000 3,990.77570.110

490.00

0875 *LUMINAIRE HIGH PRESSURE SODIUM (WALL TYPE) (15 0 WATT) 0.000

0.000

613-72150  
 

4.000

EACH

800.00000 0.000.000

0.00

0880 PRESTRESSED CONCRETE BOX (DEPTH LESS THAN 32 INCHES) 16,031.400

0.000

618-01992  
 

24,047.000

SF  

35.00000 561,099.0016,031.400

0.00

0880 MATERIAL ALLOWANCE BOX BEAMS 6' X 24" 0.000

0.000SF  

26.29000 0.000.000

0.00

0880 MATERIAL ALLOWANCE BOX BEAMS 6' X 24" 0.000

0.000SF  

26.29000 0.000.000

0.00

0880 MATERIAL ALLOWANCE BOX BEAMS 6' X 24" 0.000

0.000SF  

26.29000 0.000.000

0.00

0880 MATERIAL ALLOWANCE BOX BEAMS 6' X 24" 1,378.980

0.000SF  

26.29000 36,253.381,378.980

0.00

0880 MATERIAL ALLOWANCE BOX BEAMS 6' X 24" 4,140.000

0.000SF  

26.29000 108,840.604,140.000

0.00

0880 MATERIAL ALLOWANCE BOX BEAMS 6' X 24" 2,496.620

0.000SF  

26.29000 65,636.142,496.620

0.00
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PCN: 17248-BID    ESTIMATE RUN

PROJECT: ES60761-201                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0301 STRUCTURE E-17-AEA 

0880 MATERIAL ALLOWANCE BOX BEAMS 6'X24" - PHASE 2 0.000

0.000SF  

26.29000 0.000.000

0.00

CAT 1,827,537.24119,271.122,169,100.14CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0885 FIELD OFFICE (SPECIAL) 1.000

0.000

620-00005  
 

1.000

EACH

36,700.00000 36,700.001.000

0.00

0890 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

17,400.00000 17,400.001.000

0.00

0895 SANITARY FACILITY 2.000

0.000

620-00020  
 

2.000

EACH

1,000.00000 2,000.002.000

0.00

CAT 56,100.000.0056,100.00CURRENT AMT0400 $ $ $

$ 6,033,991.71598,175.10$9,005,332.32$CURRENT AMTPROJECT TOTAL


